

PROJECT TIMELINE

A comprehensive guide from start to finish

1

Initial Discussion

This may involve a single meeting or multiple sessions, depending on the number of people or committees participating.

2

Design

The initial design phase can take from a single day to up to two weeks, depending on complexity and whether a landscape architect is involved.

3

Delivery

Typically requires around 8 weeks.

4

Construction / Installation

Generally takes 5 to 10 working days, depending on the project's size and the type of safety surfacing being installed.

5

Grand Opening

We recommend scheduling the event 2 to 4 weeks after the playground is completed to account for potential weather delays or other unforeseen issues.



Our primary purpose is to provide our clients with recreational design concepts emphasizing safety and fun while utilizing competitively priced products manufactured by companies who share our high standards of ethics, quality and reliability. With our extensive experience in public and private projects, we know how to bring your project in on time, on budget and beyond your expectations.